Rpt-ID: RCPESPRJ Georgia Date: 01/12/2016
User: krender Department of Transportation Page 1 of 7
Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0030 Pay Period: 12/05/2015
to 01/08/2016

Contract Location: Time Allowed: 846  Days
4.264 MILES OF WIDENING AND RECONSTRUCTION OF THE Elapsed Calender Days: 940 Days
Percent Time: 111.11
District: 3 Area: 02
Contractor:

ROBINSON PAVING & ALEXANDER CONTRACTING Date Let: 04/19/2013

P. O. BOX 12266 Date Awarded: 05/03/2013
Date Contract Executed: 06/07/2013
Date Notice to Proceed: 06/13/2013

COLUMBUS GA 31907 Date Work Began: 07/08/2013

Phone: (706)563-7959 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/06/2015

Surety Co: WESTFIELD INSURANCE COMPANY OF OHIO

Current Contract Amount $14,942,569.68 Counties:

Original Contract Amount $11,855,991.38 Muscogee

Funds Available $4,348,976.55

Percent Complete 71.64%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
350850- $14,942,569.68 $11,855,991.38 $4,348,976.55 70.90% $107,799.66

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 01/12/2016

User: krender Department of Transportation Page 2 of 7

Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0030 Pay Period: 12/05/2015

to 01/08/2016

Project Number: 350850- EASTERN CONNECTOR - CNST & WIDENING

Federal State Project Number:  STP00-8042-00(006)

Total to Date

Prev to Date

This Estimate

Participating $8,564,437.66 $8,444,849.92 $119,587.74
Non-Participating $2,141,109.47 $2,111,212.55 $29,896.92

Total Earnings $10,705,547.13 $10,556,062.47 $149,484.66
Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $10,705,547.13 $10,556,062.47 $149,484.66
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Lig Dam/Incent/Disincent ($111,954.00) ($70,269.00) ($41,685.00)

Total: $10,593,593.13 $10,485,793.47

Total Payable:

$107,799.66
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Georgia
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Estimate Summary By Project

Estimate Number: 0030

Date: 01/12/2016
Page 3 of 7

Pay Period: 12/05/2015
to 01/08/2016

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .947
80815.000 .005
.952 $404.08 $76,935.88
STP00-8042-00(006)
0025 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 2,200.000 17,294.463
4.050 .000
17,294.463 $.00 $70,042.58
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 96,700.000 105,727.950
14.150 955.390
106,683.340 $13,518.77 $1,509,569.26
0035 318-3000 AGGR SURF CRS TN 1,000.000 536.290
18.500 18.890
555.180 $349.47 $10,270.83
0050 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 28,000.000 25,864.810
TL & H LIME 50.050 1,979.360
27,844.170 $99,066.97 $1,393,600.71
0052 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 137.110
TL & H LIME 49.300 .000
137.110 $.00 $6,759.52
temp asph base 25mm
0060 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 14,600.000 13,710.930
L & H LIME 53.850 1,056.350
14,767.280 $56,884.45 $795,218.03
0065 413-1000 BITUM TACK COAT GL 14,000.000 9,604.000
4.000 500.000
10,104.000 $2,000.00 $40,416.00
0075 433-1100 REINF CONC APPROACH SLAB, INCL CURB SY 667.000 670.740
135.000 .000
670.740 $.00 $90,549.90
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Contract ID: B14533-13-000-0 Estimate Number: 0030 Pay Period: 12/05/2015
to 01/08/2016
Project Number 350850-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0085 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 240.000 353.959
46.500 .000
353.959 $.00 $16,459.09
0105 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 45,200.000 43,139.560
8.950 251.000
43,390.560 $2,246.45 $388,345.51
0110 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 32,300.000 32,993.600
8.950 -1,710.000
31,283.600 $-15,304.50 $279,988.22
0145 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 14,351.000 13,801.450
21.650 253.000
14,054.450 $5,477.45 $304,278.84
0150 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 120.000 188.000
21.650 .000
188.000 $.00 $4,070.20
0155 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 5,670.000 5,829.500
27.750 .000
5,829.500 $.00 $161,768.63
0170 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 90.000 99.000
49.350 .000
99.000 $.00 $4,885.65
0185 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 5.000 7.000
507.250 .000
7.000 $.00 $3,550.75
0195 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 4.000 5.000
730.000 .000
5.000 $.00 $3,650.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0030

Date: 01/12/2016

Page 5 of 7

Pay Period:

12/05/2015

to 01/08/2016

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0260 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 5,800.000 5,837.000
1.000 .000
5,837.000 $.00 $5,837.00
0280 668-1100 CATCH BASIN, GP 1 EA 174.000 168.750
1880.000 1.000
169.750 $1,880.00 $319,130.00
0290 668-2100 DROP INLET, GP 1 EA 8.000 9.750
1765.000 1.000
10.750 $1,765.00 $18,973.75
0305 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, | LF 40.000 42.330
110.000 .000
42.330 $.00 $4,656.30
Category Amount: $168,288.14 $5,508,956.65
Category Number: 0020 PERMANENT EROSION CONTROL
0365 700-8000 FERTILIZER MIXED GRADE TN 43.000 16.941
550.000 .000
16.941 $.00 $9,317.55
Category Amount: $0.00 $9,317.55
Category Number: (0030 TEMPORARY EROSION CONTROL
0385 163-0232 TEMPORARY GRASSING AC 43.000 29.436
250.000 1.043
30.479 $260.75 $7,619.75
0390 163-0240 MULCH TN 1,070.000 1,497.636
200.000 9.330
1,506.966 $1,866.00 $301,393.20
0395 163-0300 CONSTRUCTION EXIT EA 2.000 6.000
2100.000 .750
6.750 $1,575.00 $14,175.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
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Contract ID:

B14533-13-000-0 Estimate Number: 0030

Date: 01/12/2016

Page 6 of 7

Pay Period:

12/05/2015

to 01/08/2016

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0403 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 223.000 179.250
/SAND BAGS 300.000 2.250
181.500 $675.00 $54,450.00
0445 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 161.000 91.750
155.000 3.000
94.750 $465.00 $14,686.25
0460 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 3,625.000 6,100.000
0.800 .000
6,100.000 $.00 $4,880.00
0466 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1200.000 .000
2.000 $.00 $2,400.00
250+50
0496 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 16.000
400.000 .000
16.000 $.00 $6,400.00
Category Amount: $4,841.75 $406,004.20
Category Number: (0010 ROADWAY
057 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 138.960
MATL & H LIME 57.850 .000
138.960 $.00 $8,038.84
temp asph topping
Category Amount: $0.00 $8,038.84
Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY
0711 511-1000 BAR REINF STEEL LB 9,481.000 10,435.000
0.800 .000
10,435.000 $.00 $8,348.00
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Estimate Number:

Date: 01/12/2016
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Pay Period: 12/05/2015
to 01/08/2016

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY
0746 603-7000 PLASTIC FILTER FABRIC 2,560.000 2,692.293
4.000 .000
2,692.293 $.00 $10,769.17
Category Amount: $0.00 $19,117.17
Category Number: (0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT .000 -75,785.340
1.000 -23,645.230
-99,430.570 $-23,645.23 ($99,430.57)
(IN# 1)
Category Amount: $-23,645.23 $-99,430.57
Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY
9061 520-2216 PILING, PSC, 16 IN SQ .000 85.000
35.438 .000
85.000 $.00 $3,012.23
piling cut off @ 75% of contract price
Category Amount: $0.00 $3,012.23

Project Total Amount:

$149,484.66

$10,705,547.13



